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- Executive Summary
White Mallard Dam and Associated Diversions CALFED/CVPIA Request: $ 125,200
Applicant: California Waterfow! Association, Tax Identification Number: 94-1149574
Contact: Rob Capriola 132-B North Enright Ave, Willows, CA 95988
Phone or fax: (530) 934-9182, e-mail: robcap@inreach.com
Participants and Collaborators: CALFED,US Bureau of Reclamation (BOR), US Fish and Wildlife Service-
Anadromous Fish Restoration Program (AFRP), California Department of Fish and Game (CDFG), Ducks
Unlimited Inc. (DU), Jones and Stokes Associates (JSA), Ensign and Buckley Consulting Engineers (EB),
National Marine Fisheries Service (NMFS, Reclamation District 1004 (RD 1004), Eric A. Foraker, White
Mallard Duck Club.
Type of Project: Restoration Action-Next Phase of Previously Funded Project-Fish Screens
Applicability to CALFED and CVPIA goals: The project objectives are consistent with the following
Ecosystem Restoration Program Plan (ERPP) fish passage objective: “Develop a cooperative program to
improve the upsiream passage of adult spring-run chinook salmon and steelhead on Butte Creek “ (ERPP
Volume II, page 272). The proposed project is also consistent with the ERPP high priority Stage 1 Action for
Butte Creek: “STAGE I Action: Improve fish passage at diversion dams either by providing alternative
diversion structures that will allow removal of existing dams or by upgrading fish ladders and diversion
screens.” (ERPP Volume II, page 272). The project objectives are also consistent with the following objectives
listed for Butte Creek in the Revised Draft Restoration Plan for the AFRP: May 30, 1997: “Action #14:
Establish a fish screen at White Mallard Dam”.
Project Objectives and Description: This proposal is to complete engineering design, permitting, and bidder’s
assistance for fish passage improvements to the White Mallard Dam and associated diversions. The objective is
to improve fish passage for anadromous fish in Butte Creek, a tributary to the Sacramento River, while
maintaining the viability of agriculture and managed wetlands in the Butte Sink and surrounding area. Butte
Creek supports the largest population of spring-run chinook salmon (FT, SE) in the Central Valley and provides
water for habitat used annually by millions of resident and migrating waterfowl and shorebirds. This project has
evolved from work completed by local landowners, in cooperation with state and federal resource agencies, as
part of the Lower Butte Creek Project. Since 1996, over $3,427,400 has been committed to planning and
implementing the Lower Butte Creek Project including over $500,000 from AFRP and $750,000 from
CALFED.

California Waterfowl Association (CWA) is currently under subcontract from Ducks Unlimited (DU)
and Bureau of Reclamation (BOR) to provide engineering design, permitting and bidder’s assistance for White
Mallard Dam and Associated Diversions during 2000 and 2001. The original budget from BOR was estimated
to cover the cost of these services for the White Mallard Dam, screen, and fish ladder. Planning efforts have
resulted in an expanded scope of work in order to adequately protect juvenile fish from entertainment in
diversions and pumps serving agricultural lands and managed wetlands dependent on the White Mallard Dam
for setting stage. This expansion in scope will be partially funded by an existing CALFED grant for similar
work east of Butte Creek, but a substantial shortfall still exists. CWA is requesting $84,938 in grant funds to
cover these costs and bring these improvements one step closer to implementation. Once completed, this phase
will allow us to prioritize these improvements based on cost vs. ecosystem benefits and apply for funding with
firm costs in hand. Construction of the fish ladder on White Mallard Dam and screens on the associated
diversions can begin as soon as funds are allocated (applications for implementation will be submitted during
the Spring 2001 PSP).

Monitoring and Assessment: The null hypothesis to be tested is that there is no significant difference
between the population of Butte Creek fish existing before the construction of fish passage improvements and
after improvements have been completed. Spawning surveys and collection of juvenile fish during migration in
Butte Creek will be conducted by the California Department of Fish and Game as part of a long-term monitoring
plan.



Project Description
1. Statement of the problem

a. Problem: Butte Creek hosts the single largest remaining run of spring-run chinook salmon in the
Central Valley. In addition, fall-, and late-fall-run chinook salmon and steelhead trout exist in Butte
Creek. As late as the 1960’s, Butte Creek regularly supported over 4,000 adult spring-run chinook
salmon, a lesser number of fall- and late-fall-run, and a small number of steelhead trout (Campbell and
Moyle 1990). From the mid-1960’s until 1993, the spring-run chinook populations have ranged from
fewer than 200 adults to over 1000 (CDFG 1998). This decline in numbers has resulted in the listing
of spring-run chinook salmon as Threatened (Federal) and Endangered (State). The fall-run chinook
salmon population varies between a few fish to as many as 1,000 (CDFG 1993). The decline of Butte
Creek’s chinook salmon and steelhead is attributed to inadequate flows, unscreened diversions,
inadequate passage over diversion dams, unblocked agricultural return drains that attract and strand
adult fish, poor water quality, declining availability of adequate spawning gravel, and poaching. The
major diversion dams and fish passage problems on Butte Creek have been identified by numerous
planning efforts (CDFG 1993, JSA 1998, USFWS 1997) and fish ladders and screens have been
installed on several major diversions between the Butte Sink and Chico. Significant fish passage
problems still exist in Butte Creek from the Butte Sink through the Sutter Bypass (Figure 1), and this
proposal addresses one of these structures (near top of figure) and the diversions that depend on this
structure for setting stage (Figure 1a). Under this proposal, engineering design, permitting, and
bidders’ assistance will be completed, giving the stakeholders firm costs with which to base proposals
for construction in 2002

b. Conceptual Model: The conceptual model being used assumes that the long-term decline in
salmonid populations in the Sacramento-San Joaquin system is due primarily to human manipulation
of the hydrologic conditions and geomorphic processes that effect salmon survival (Figure 2). This
model assumes relatively stable conditions in the ocean rearing and growth portion of the salmon life-
cycle and that improvements to migration and survival conditions for fish in the inland portion of their
life-cycle will result in improved population numbers. Surveys conducted by CDFG (CDFG 1998)
show that spawning habitat in Butte Creek is under-utilized by the current average run of fish. The
limiting factors in the population can now be reduced to adequate flows for migration and survival,
predation of adult and juvenile fish, and to fish passage barriers that delay, injure, and prevent fish
from reaching spawning habitat. Actions that minimize the effect of these factors skould result in an
increase in population for the target species. Actions for Butte Creek have been identified and
prioritized in recent plans (CDFG 1993, CDFG 1998, USFWS 1997, USFWS 2000) and
implementation is underway. This proposal encompasses one of these recommended actions and will
contribute to species survival by reducing delay of adult migration (laddering) and by increasing
survival of juveniles (screening of diversions). On the Healey Ladder of the Adaptive Management
Process, this project falls under “Implement Large-Scale Restoration”.

¢. Hypothesis Being Tested: In accordance with the assumptions regarding limiting factors outlined
above, improvements to fish passage should result in greater survival of adult and juvenile fish thereby
increasing the salmon population in Butte Creek. The null hypothests to be tested is that there is no
significant difference between the population of Butte Creek fish existing before the construction of
fish passage improvements and after improvements have been completed. Baseline surveys of
spawning aduit salmon exist and yearly surveys will be continued (CDFG 1998). In addition, surveys
of juvenile survival and migration are being conducted at various locations throughout the watershed.
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Improvements to fish passage should have significant effects on populations as measured by these two
sampling techniques. Results of spawning and juvenile surveys will be published periodically by
CDFG and cooperating agencies. Fish passage at the completed structures will be evaluated and
compared with unimpeded reaches, and hydraulic conditions will be measured to determine optimal
settings for fish passage.

d. Adaptive Management: Flows to improve fish passage in Butte Creek have been secured and
significant improvements to fish passage barriers in the upper reaches of Butte Creek have been
completed (JSA 1998, USFWS 2000). A recent water exchange agreement requires minimum of 40cfs
of dedicated flows will be maintained in Butte Creek for fish passage. Fishing for salmon in Buite
Creek has been prohibited. Laddering and screening of diversions has begun. Spawning surveys have
indicated a significant increase in the population since 1995 (CDFG 1998, USFWS 2000). These
results indicate that completion of planned improvements in these areas may further improve fish
population levels. Existing plans for the restoration of fish runs put high priority on fish passage
improvements including the White Mallard Dam and associated diversions. If these improvements are
made, and no further increases in population levels are observed, further investigations regarding
limiting factors in the population may be warranted. Augmentation of spawning habitat, instream
flows, and harvest management may be required to meet the recovery goals of the AFRP and
CALFED.

¢. Educational Objectives: This project will increase understanding of CALFED and AFRP’s goals
by demonstrating that implementation of fish passage improvements can have ecosystem benefits as
well as benefits to local water and land users. This approach to ecosystem restoration is the foundation
of the Lower Butte Creek Project, and the White Mallard Dam and associated diversions would be
among the first of many planned projects to be implemented that benefit both managed wetland habitat
and wildlife-friendly farming practices. Stakeholders and regulating agencies have been closely
involved in all facets of planning and implementaion and will be using this project as a model of
cooperation for similar projects throughout the entire Bay-Delta Watershed.

2. Proposed Scope of Work

a. Location and Geographic Boundaries: The White Mallard Dam and associated diversions are
located just west of Butte Creek below the Gridley-Colusa Highway, in Colusa County. The center
point of the project area is at the White Mallard (39° 19° N. Lat., 121° 56° W. Long.). This site is in
the Buite Basin Ecological Zone (area 7.7:Butte Sink). The White Mallard Dam is approximately five
miles east of the Sacramento River and less than one mile south of the Gridiey/Colusa Highway
(Figure 3).

b. Approach: This project is the next phase of a previously funded project. Previous funding from
AFRP and CALFED has supported stakeholder development, existing conditions reports and
alternative analysis reports. This is primarily an implementation project based on the studies and plans
noted above. There are currently 16 major diversions remaining on Butte Creek, of which four have
been upgraded or are currently under contract for screening and ladder replacement. The Lower Butte
Creek Project was initiated to deal with fish passage issues associated with the remaining 12 structures
not under contract. The 12 structures are located downstream of McPherrin Dam on lower Butte Creek
and include the structures in the Butte Sink, Butte Slough and the Sutter Bypass. Phase I of the Project
worked with the owners and operators of the 12 structures to develop a list of fish passage alternatives

3
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which maintained the viability of associated agriculture and managed wetlands uses. With the
completion of Phase I, several data gaps were identified and addressed with funding from AFRP (Phase
1(b)). These data were required to begin the full technical analysis and design being conducted in Phase
II of the project. This proposal is to complete the Phase II tasks for the White Mallard Dam and
Associated Diversions. Detailed budgets, task descriptions, and scope of work can be found in the
COST section below.

Most of the 12 structures are operated by groups of stakeholders including local irrigation
districts, reclamation districts, water user associations, California Department of Water Resources
(DWR) and U S. Fish and Wildlife Service (FWS). Many of the structures are operated by one or more
of the stakeholders as part of a larger delivery system. Planning and choosing structural alternatives for
the White Mallard Dam and associated diversions took place during 1997 through early 1999. In
addition to supplying the engineering and environmental services required for implementation, Phase II
will continue to work with these groups to develop partnerships to act as a lead agencies for each
structure or groups of structures. The lead agencies will then be responsible for the completion of
Phase III (construction) of the Projects.

¢. Monitoring and Assessment Plan: Monitoring and data collection will provide the information
necessary to evaluate the effectiveness of fish passage improvements in increasing the populations of
anadromous fish in the watershed. Prior to construction of selected sites, monitoring plans will be
developed to include the following items: experimental design, target species and life stages; sampling
season; sampling gear; parameters measured; sampling design and locations; data processing and
analyses; and data storage and presentation.. Objectives and approach of monitoring and assessment
are summarized below.

Biological/Ecological Objectives There are two primary objectives of the monitoring task:

1) Determine if adult chinook salmon and steethead are blocked or hindered in their upstream
migration past the upgraded White Mallard Dam and fish ladder.

2) Determine if design and operation of the White Mallard Dam and associated diversions meet
proposed hydraulic standards for fish passage.

Related questions, hypotheses, assumptions, issues, and limitations include:

¢ Do adult salmon and steelhead build up in large numbers below the new fish ladder?

* Are approaches to the ladder constructed so as to allow confident approach and detection of the
ladder entrance by the fish?

*  What are the optimal settings for structure controls under various flows that optimize fish
passage at the structure.

Monitoring Parameters and Data Collection Monitoring will consist of two components: adult
and juvenile salmon and steelhead passage and hydraulic assessment. Table 1 summarizes the
hypothesis to be tested, data collection, and data evaluation approaches to monitoring for these
sites.



Table 1. Summary of Monitoring and Data Collection Information

Biological/Ecological Objectives: Reduce or eliminate delay and injury to Butte Creek adult
and juvenile salmon and steelhead at the White Mallard Dam and associated diversions.

steelhead passage

salmon and steelhead by

migration of salmon

Hypothesis/ Question to | Monitoring Parameter(s) | Data Evaluation Comments/ Data

be Evaluated and Data Collection Approach Priority
Approach

Is adult salmon and Rate of passage of adult | Compare rate of Priority for

sampling spring-

hindered by the White | observations of aduit and steelhead adults | run adults 1n late
Mallard Dam? fish at the White at White Mallard winter through
Mallard Dam and in Dam with unimpeded | spring.
unimpeded reaches. reaches.
What hydraulic Measure flow and Compare velocities | Priority for
conditions and structure | velocities at various to published sampling spring-
configurations stage heights and standards and run adults in late
significantly increase structure configurations. | structure winter through
adult salmon and configurations and spring.
steclhead passage at the correlate with rates of
White Mallard Dam? adult salmon
steelhead passage.
Are juvenile fish being | Measure sweeping Compare velocities | Priority for
entrained in the velocities and hydraulic | to published sampling spring-
diversions dependent on | conditions at newly standards and run juveniles in
White Mallard Dam? screened diversions. structure late winter
configurations through spring

Adult and Juvenile Passage: Aduit passage monitoring will consist of observations during key
migration times under normal or controlled flow conditions when the structures are functional
(there is no need or capability to monitor during flood conditions). Key times will be winter when
spring-run chinook and steelhead ascend the river, late spring (usually in late May and early June)
when late spring-run and early fall run appear in numbers, and in the fall (October into December)
when fall-run chinook salmon ascend the river. Observations will consist of visual notes of fish
concentrations at the ladder and downstream of the ladder, and how effectively the fish appear to
approach and ascend the ladder with particular attention on their ability to detect the entrance to the
ladder.

Visual observations of fish passage will be recorded in notebooks and summarized by event,
season, hydrology conditions, and operational conditions. Rate of travel past the structure and
success of travel will be the primary parameters compared between unimpeded sections of the river
and the project reach. Data/progress reports will be prepared for each year of the study, and one
overall aduit fish passage report will be prepared at the completion of the study.

Hydraulic Assessment: Hydraulic assessment will consist of observations during key migration
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times under controlled flow conditions. Parameters will include velocity and flow measurements
on the downstream side of the structure taken at various stage heights and structure configurations.
Velocity and flow measurements gathered under various controlled-flow conditions will be
compared with standard fish passage criteria for similar structures and correlated with observations
of adult fish passage. These comparisons will allow the managers of the structure to configure the
fish ladder and controls to optimize conditions for fish passage. Data/progress reports will be
prepared for each year of the study, and one overall hydraulic assessment report will be prepared at
the completion of the study.

d. Data Handling and Storage: Data handling and storage will be detailed in the Monitoring and
Assessment plan prior to beginning data collection.

e. Expected Products/Outcomes:

e Quarterly reports beginning 4/1/01 through 10/1/01 detailing task accomplishments and fiscal
expenditures to funding agencies.

s Presentation of progress reports on semi-annual basis to local stakeholders including landowners,
water user groups, and regulatory agencies.

¢ Presentation of progress reports at monthly Spring-run Workgroup meetings.

f. Work Schedule

Table 2. Summary of task schedules including start/completion dates and deliverables

Task Start Completion | Deliverables
Date Date
Existing Conditions Nov. 1, May 31, 1999 | Phase 1 Final Report(completed)
Report and preliminary | 1998 Site locations mapped (completed)
site investigations Preliminary cost estimates (completed)

Environmental Review (completed)

-{ Project Management April 1, Sept. 30, 2001 | Facilitate Stakeholder involvement,
2000 Prepare Request for Proposals, submit
quarterly reports, ensure completion of
deliverables under other tasks

Task 1. Engineering April 1, June 1,2001 | Final engineered design, securing of all
Design, Permitting and | 2000 necessary permits, receipt of fixed-cost
Bidder’s Assistance bids for construction

Work on preliminary design for these structures has begun under a contract from BOR through DU to
CWA. The consulting engineering firm of Ensign and Buckley of Sacramento was selected to
complete this phase of work by a competitive bid process. Their detailed schedule for completion of
engineering design, permitting, and bidders’ assistance is found in Figure 4.

g. Feasibility: The feasibility of completing the scope of work for this project during the proposed
timeline is extremely high. Planning efforts instituted in earlier phases of the project have gotten
approval from the affected stakeholders and regulating agencies. Watershed groups throughout the
Central Valley are apprised of the progress of the planning and construction efforts. Access is



White Mallard Dam and Associated Diversions

Proposed Project Scheduie

Figure #2
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47 | TASK #3 - ENVIRONMENTAL REVIEW 117 days 2M7/00 7131100 16.5
48 PERFORM PRELIMINARY BIOLOGICAL 12 days 2117100 3/3/00

ASSESSMENT
49 INITIAL SITE VISIT 2 days 2/117/00 2/18/00 26SS '
€0 PRELIMINARY ASSESSMENT 2 wks 2/21/00 3/3/00 49
5 DESIGN SUPPORT 116 days 217100 7127100 26S5,39FF CORP
52 ENVIRONMENTAL AND PERMITTING 116 days| 2M7/00 77270 2655,39FF doRP & EB 3

REVIEW
52 SUBMIT FINAL REPORT ON 0 days 7/31/00 7/31/00 ) IECORP

ENVIRONMENTAL REVIEW :
54 | TASK #4 - FINAL DESIGN 119 days THM8/00| 12/31/00 186
55 FINALIZE SITE MAPPING AND 2wks| 7M8/00|  7/31/00 39 | EB, KF, & LES

GEOTECHNICAL : : :
58 PREPARE 50% PLANS, SPECIFICATIONS 6 wks 8/1/00 9/11/00 55 EB & PSE

AND ESTIMATE :
57 50% REVIEW PERIOD 4wks| 9M2/00| 10/9/00 56 EB
58 PREPARE 100% PLANS, SPECIFICATIONS 6 wks 9/M12/00| 40/23/00 56

AND ESTIMATE
59 1 90% REVIEW PERIOD 4wks| 10/24/00( 1120700 58 {
€0 DEVELOP BID SCHEDULE AND 2wiks| 11/21/00 12/4/00 59 U i

ENGINEER'S ESTIMATE : 1-
61 PRESENT BID PACKAGE Odays| 12/31/00| 12/31/00 60 B Q—FR—
62 |TASK #5 - NEPA/CEQA DOCUMENTATION 175 days 7131100 3/30/01 19.5 .
62 PREPARE ENVIRONMENTAL 140 days 7131100 2/9/01

ASSESSMENT/ INITIAL STUDY
64 ADMINISTRATIVE DRAFT EAJIS 9 wks 713100 928100 45
65 INTERNAL REVIEW AND COMMENT & wks 10/2/00| 11M0/00 64
66 PREPARE PUBLIC DRAFT OF EA/IS Swks| 11/13/00| 1215/00 65,58
&7 SUBMIT PUBLIC DRAFT OF EA/NIS Odays| 12/15/00) 12/15/00 66
63 PUBLIC REVIEW PERIOD 6wks| 12/18/00 1126101 B7
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el Proposed Project Schedule Figure #
White Mallard Dam and Associated Diversions
" Feb 00 [Mar00 Apr'e May ‘00 [Jun'00 Jul ‘00 Aug ‘0D | Sep 00 [Cet 00 Nov ‘00 ~|Dec'00 JJan 01 | Feb ‘01 Mar ‘01 Apr'01 May 01 Jun-
O |TaskNare Duration Start Finish Labor Days | Predecessors 21 b2111[221[ 3 {31 [ 3021 [ 4[4 [421] 571 (g1 ] 5721 | 61 |61 [6=1] 711 (711 7221 | &1 [a [827 | o/t [or11]9/27 [30A HOAA[I0aT |1 1/1 nAz3] 201 igmift2ia1| 17 1A 121 | 21 |21 r21] 31 [3na [ 521 | an [ai [4R11 5 [5M11 527 | 61
™31 | NOTICE-TO-PROCEED odays| 2100 21500 : : : . i : i : : ; : ;
2 |TASK 1- STAKEHOLDERS MEETINGS 319 days 2/100| 4120/ 28 EB:_ & ECORP
3 PRELIMINARY DESIGN 106 days 2M/00{  6/27/00
a KICKOFF MEETING tday| 21/00]  21/00 1 1T
5 FIELD VISITS iday| 2M700{ 2M7/00 25 |
s
6 PRESENTATION OF ALTERNATIVES 1 day 3/9/00 3/9/00 27 |
9
7 PRESENTATION OF FEASIBILITY 1day| 2/30/00| 3/30/00 29
STUDY RECOMMENDATIONS
8 PRESENTATION OF DRAFT TECH 1day| 6/27/00 8/27/00 43
REPORT
9 ENVIRONMENTAL DOCUMENTATION AND | 269 days 2/1/00 2/9/01 1
PERMITTING ;
10 KICKOFF MEETING 1day| 20|  21/00 1 17T
1 PRESENTATION OF BIOLOGICAL tdayf 7/28/00| 7/31/00 53FF l.*—
ASSESSMENT
2 | PRESENTATION OF ADMIN DRAFT 1day; 12/15/00} 12/15/00 67FF i : ; ; i K
EA/IS .
13 PRESENTATION OF PERMIT 1day| 12/15/00f 12/15/00 BTFF M
APPLICATIONS
1| PRELIMINARY ESA CONSULTATION 1day| 11/10/00| 11/10/00 72FF I
15 FINAL NEGATIVE tday| @01 2901 70FF I
DECLARATICN/FONSI
1 FINAL DESIGN . 31days| 9/11/00| 10/23/00 | ———
7 50% SUBMITTAL tday| SM100|  SM1/00 S6FF i e
18 100% SUBMITTAL 1day| 10/23/00| 10/23/00 S8FF M
19 BID PROCESS 1day| 4/20/01| 4/20/01 : v
20 PRESENT AWARD RECOMMENDATION fday| 4200011 4/20/01 92FF 5
2 RIGHT OF ACCESS 1day| 2M4/00| 2/14/00 v
2 OBTAIN ACCESS AGREEMENTS 1day| 2M4/00| 2M4/00 96FF
22 |TASK 2 - PRELIMINARY DESIGN AND DATA 119 days| 2/M5/00| 7/31/00 :
COLLECTION
24 PERFORM FEASIBILITY STUDY 40 days| 2/15/00| 4M0/00| 26
25 GPS SURVEYS Zdays| 2M5/00] 2/16/00 96
28 INITIAL SITE VIST 2days{ 2M7/00[ 2/18/00 25
z " DEVELOP ALTERNATIVES 2wks| 2/24/00 3/8/00 25FS+5 days
28 PRESENTATION OF ALTERNATIVES 1 day 3i8/00 3/9/00 27 l'
2 ALTERNATIVE EVALUATION 3 wks 319/00]  3/29/00 27
30 PRESENT RECOMMENDATIONS 1day| 4/10/00] 4/10/00 29
M COLLECT SITE DATA 25days| 41100 5M5I00] 36.25 P =8, KF ELES
32 GEOPHYSICAL INVESTIGATIONS 2wks| 4/M11/00| 4124/00 30
LS TOPOGRAPHIC SURVEYS 2wks| 4/25/00 Sigfon 32
H
34 SUPPLEMENTAL SITE twk|  5/9/00| /1500 32,33 :
INVESTIGATIONS
Task Progress EEE————  Summary P RoledUpSpit ... RolecUpProgross NN NNmmmmmmy  crjoc: simmary s
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Proposed Project Schedule

Figure
White Mallard Dam and Associated Diversions
Feb 00 Mar ‘00 Apr'gg May 00 Jun '00 Jul ‘00 Aug 00 | Sep ‘00 [oct'co Nov 00 _|D2c00 Jan ‘01 Feb'01 Mar ‘01 ] Aprot May ‘01 Jun

ID__|Task Name Duration Start Finish Labor Days | Predecessors 21 Tt J2ai 3t [31§3R1 [ 49 401 37 S (57521 | &1 1601 (621 | 71 [773] 7ret | 81 |81 821 | 9 (919721 | 104 AGAI[0R1E 1173 T A1 158 fenaizT] 11 33} =t | 2n (211 Rtk an [an1 (a1 [ an [anTa=1] 50 [5Mt[5m1 | en
69 NOTICE OF DETERMINATION 2wks|  1/29/01 2/9/01 &8 : : : H : : : H i H : ; H
o FINAL NEGATIVE 0 days 2/9/01 2/9/01 69

DECLARATION/FONSI ] :
m ENDANGERED SPECIES ACT 100 days| 11/10/00| 3/30/01 ECORP

CONSULTATION

72 INITIATION OF CONSULTATION Odayst 11/10/00| 11/10/00 65
73 AGENCY CONSULTATION 20wks!t 1iM13/00(  3/30/01 72
74 RECEIPT OF INCIDENTAL TAKE 0 days 3/30/01 3/30/01 73

AUTHORIZATION L
75 PREPARE AND SUBMIT PERMIT 110 days| 10/30/00 3/30/01 ECORP &

APPLICATIONS

) CLEAN WATER ACT, FORM 404 110 days| 10/30/001  3/30/01
g . PREPARE APPLICATION 7wks| 10/30/00| 12/15/00 67FF
78 AGENCY REVIEW 17 wks 12/4/00 3/30/01% TAFF
ke STREAMBED ALTERATION 75days| 11/13000) 2/23/01

AGREEMENT
&80 PREPARE APPLICATION Swks| 11113/00( 12/15/00 67FF
81 AGENCY REVIEW Swks| 1202500 22301 70FF+10 days
8z CLEAN WATER ACT, FORM 401 . 100 days| 11/13/001 3/30/01
a3 PREPARE APPLICATION Swks| 11/13/0C| 12M15/00 67FF
a4 AGENCY REVIEW 9wks| /2901 3/30/01 78FF
8 SUEMIT REPORT ON PERMIT Odays| 12/31/00| 12/31/00 T7FS+10 days,

APPLICATIONS . .
8 OBTAIN REQUIRED PERMITS Odays| 3/30/01| 3/30/01 74,76,79.82 1
& | TASK #6 - BIDDERS ASSISTANCE 59 days{ 2/28/01 5/21/01 10 :
88 APPROVAL TO BID Odays| 2/28/01| 2/28/01 70,61
& ADVERTISE PROJECT 2 wks 2/28/01 3301 5121
S0 BID PERIOD Swks 314101 41711 89,86FF+10ds ]
LU BID OPENING 1day| 418101 4118101 90 . L
a2 RECOMMEND AWARD 2days| 4/18/01 4/20/01 91 i

|
@ AWARD CONSTRUCTION CONTRACT 21days| 4/23/01 521101 92 I
94 ITASK#7 - RIGHT OF ACCESS 10 days 2M1/00|  2/14/00 1.5 1 :
I
85 COORDINATION WITH LANDOWNERS 10 days 2117001  2M4/00 1 ‘
9% OBTAIN SIGNED ACCESS LETTERS 0 days 2/14/00 2/14/00 85 ’_ ‘
Task Progress I Summary Pummm— RoledUpSpit .. ..,,......, RoledUpProgress NSNS Froiect Summary RSN
Spiit Mitestone $ Rofled Up Task i ‘

BN I I R I
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guaranteed under site-specific agreements currently being negotiated with the landowners (see
Appendix). These operators will ensure adeqguate fish passage and monitoring and assessment funded
under this proposal will optimize flows for fish passage.

End of Section



Applicability to CALFED ERP Goals and Implementation Plan and
CVPIA Priorities

1. ERP Goals and CVPIA Priorities : The proposed project would provide benefits that are
consistent with the goals and objectives of (1) the CALFED Ecosystem Restoration Program Plan and
Conservation Strategy; and (2) the CVPIA-Anadromous Fish Restoration Program. Goals and
objectives of these programs addressed by the proposed project include the following:

W Restore anadromous fish populations of Butte Creek.

W Reduce stressors on fish and wildlife and their habitats.

B Develop community awareness of the linkage between agricultural viability and natural resource
protection.

B Develop alternatives to protect and restore floodplain resources and reduce stressors.

B Develop alternatives to maintain and enhance agricultural economic viability in concert with
habitat and floodplain restoration activities.

B Provide technical information and flood control consistency analysis methods that can be applied to
other similar areas.

The project objectives are consistent with the following ERPP fish passage objective: “Develop
a cooperative program to improve the upstream passage of adult spring-run chinook salmon and
steelhead on Butte Creek “ (ERPP Volume I, page 272). The proposed project is also consistent with
the ERPP high priority Stage 1 Action for Butte Creek: “STAGE I ACTION: Improve fish passage at
diversion dams either by providing alternative diversion structures that will allow remioval of existing
dams or by upgrading fish ladders and diversion screens.” (ERPP Volume II, page 272). The project
objectives are also consistent with the following objectives listed for Butte Creek in the Revised Draft
Restoration Plan for the AFRP: May 30, 1997: Action #14: “Install a fish screen at White Mallard
Dam”.

2. Relationship to Other Ecosystem Restoration Projects

This project is directly related to other ecosystem restoration projects in the Butte Creek
Watershed and indirectly related to other ecosystem restoration projects throughout the Bay-Delta
Watershed. Significant improvements for fish passage in the Butte Creek Watershed have been
accomplished through CALFED and CVPIA actions within the last 10 years. A minimum of 40cfs
instream flow below Centerville Diversion Dam has been dedicated for fish passage from October
through June of each year. High volume fish ladders and screens have been constructed at Parrott-
Phelan, Adams, Gorrill, and Butte Creek/Sanborm Slough Bifurcation (Bifurcation Structure dams.
The McPherrin and McGowan dams have been removed, and the Western Canal Siphon has been
constructed. With these improvements in place, the focus on improving fish passage has shifted to the
lower reaches. The White Mallard Dam and associated diversions are just some of the many dams and
diversions to be upgraded or removed as part of the Lower Butte Creek Project.

AFRP has funded stakeholder development and alternative analysis for the Lower Butte Creek
Project through California Waterfowl Association. AFRP also funded the preliminary engineering and
environmental analysis of the Bifurcation Structure through DWR and is currently funding the
Drumbheller Slough Outfall Adult Exclusion Barrier construction, project coordination, and facilitation
through DU. "CALFED and BOR are currently funding Final engineering and permitting of fish
passage improvements at a multitude of sites throughout the Lower Butte Creek Project.area. This



E

system-wide approach will ensure that fish will not navigate one barrier, only to be obstructed by
another barrier either up or downstream.

3. Requests for Next-Phase Funding
As noted above, this proposal is for the implementation phase of the Lower Butte Creek Project

previously funded by AFRP and CALFED. A Summary of Efforts to Date is included in the Appendix
to this proposal.

4. Previous Recipients of CALFED or CVPIA Funding

California Waterfowl Association was the recipient of a $243,000 grant from AFRP to fund
watershed investigations, stakeholder development and alternatives formulation under the Lower Butte
Creek Project, Phase 1b (FWS agreement # 11328J204). The project was administered through John
Icanberry and the Sacramento/San Joaquin Estuary Fishery Resource Office in Stockton, CA. The
grant/Cooperative Agreement was officially closed as of March 9, 2000 after CWA submitted the
Final Progress Report and Final Financial Status Report. The accomplishments of this project are
detailed in the Summary of Efforts to Date in the Appendix. CWA is currently under contract through
DU to provide services under a grant from CALFED/BOR/CVPIA to provide engineering,
environmental documentation, permitting, and cooperative agreements and construction services for
‘structures in the Butte Sink ($812,500). Competitive bidding has been completed and consultants have
been selected for this phase. Work is progressing according to schedule completed bids for
construction will be delivered by February 2001.

5. System-Wide Ecosystem Benefits ,

Once the proposed structures are completed, system-wide ecosystem benefits will be
significant. Improved fish passage at these and other water control structures located in the lower
reaches of Butte Creek is expected to improve the long-term sustainability of natural production of
_ anadromous fish populations, in particular spring-run chinook salmon and steelhead. Screened
diversions will enable water users to maintain managed wetland and agricultural habitats for migratory
waterfow] and other resident wildlife species including special status species. The increased water
management capabilities will enhance the habitat values of over 15,000 acres of managed wetland and
agricultural habitats essential to a multitude of migratory and resident waterfowl, wading birds and
other wetland-dependent wildlife. These lands include the White Mallard , Behring Ranch and Butte
Ranch Duck Clubs, flooded rice habitat managed by Reclamation District 1004, and Erik Foraker. The
net result of maintaining these habitats is improved health and long-term sustainability of the Bay-
Delta ecosystem.

End of Section



Qualifications
CWA is the project manager under contract to Ducks Unlimited for the White Mallard Dam and
Associated Diversions, and chairs the Buite Sink Action Committee for the Lower Butte Creek Project.
The Habitat Department of CWA has extensive experience in managing construction projects relating
to water resources and wetland habitat developments in California. With an annual gross budget
exceeding $6,000,000 per year and a staff of 35 individuals, CWA is well qualified to handle multi-
task habitat projects. Staff in the Wetland, Waterfowl, Government Affairs, and Finance Departments
are available to support this project and bring it to completion.

Project Management: Rob Capriola, CWA Assistant Director of Wetland Programs. Mr. Capriola
came to work for CWA as a waterfowl habitat biologist in the spring of 1997, and has been
coordinating the restoration and enhancement of wetlands on federal and state wildlife areas and duck
clubs throughout the north Central Vailey including lands within the Butte Sink and Sutter Bypass.
M. Capriola came to CWA with six years of experience in fisheries and wetland project management
and a Masters Degree in Natural Resource Management from Humboldt State University. Prior to his
work with CWA, Mr. Capriola worked as a wetland biologist for Humboldt Bay National Wildlife
Refuge, and was President and Co-founder of Pacific Coast Restoration, a private non-profit
organization that implements fisheries and wetland restoration and enhancement projects on the north
coast of California. He has been involved in the Lower Butte Creek Project since it's inception in 1997,
and is currently the CWA Program Manager for the project.

Mr. Capriola will be responsible for all project management, coordination, and facilitation duties.

. Specific subtasks include: . 1) ensure stakeholder involvement in the decision-making process via
coordination and facilitation of meetings with the stakeholders, DWR, CDFG, and USFWS; 2) hire
consultants and contractors to complete the project design, permitting, construction, and monitoring for
the project; 3) coordinate reimbursement for work completed with funding agencies and service
providers; 4) develop access and operations agreements among the stakeholders; and 5) provide interim
and final reports to the stakeholders and funding agencies on the project. As project manager, he will
plan, schedule, over-see, and document all project activities, including contract services support and
oversight.

Engineering Design, Permitting and Bidders’ Assistance.

Ensign & Buckley Consulting engineers (EB) is a small engineering business specializing in a
wide variety of water resources and related engineering projects. Within this specialized area of
practice, EB provides consulting services in planning, design, and project management. They also
have established teaming agreements with other complimentary firms that allow them to provide
complete engineering packages for a wide variety of project requirements. The Principals of EB, Ferrel
H. Ensign and John J. Buckley are registered Civil Engineers in California and maintain a staff of
highly qualified professionals with a brad range of expertise and experience. EB staff is experienced in
the practical design of irrigation distribution fish barriers, water control facilities and hydraulic
structures. Their current clients include Reclamation District 1000, El Dorado Irrigation District ,
Natornas Mutual Water Company, Reclamation District 1004, the City and County of Sacramento,
Sacramento Area Flood Control Agency and other districts and water companies. EB has provided
design and construction management services to the above clients on numerous pro; ects ranging in

-valué from less than $1000,000 to more than $10,000,000.
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Subconsultants:
ECORP Consulting, Inc. for NEPA/CEQA and permitting compliance. ECORP’s biological
resources staff is comprised of accomplished professionals, many with advanced academic degrees,
offering state-wide experience in applying their expertise in aquatic and terrestrial sciences to
designing and conducting assessments and permits of water development projects. Hall Freeman,
MS is the ECORP Vice President in charge of this project. His clients include the US Army Corps
of Engineers, U.S. Air Force, U.S. Bureau of Reclamation, California Department of Water
Resources, California Department of Parks and Recreation, California Department of Forestry and
Fire Protection, and county and local governments. In addition, ECORP has assisted and
represented numerous private-sector clients in securing permits and documentation required for
ecosystem restoration projects.

Kleinfelder for Geophysical investigations. Raymond Costa, Jr. is both a California licensed civil
and geotechnical engineer with more than 22 years of project management experience. He has
provided design , evaluation, and construction recommendation for hundreds of various projects
throughout Northern California. Typical projects include pipeline and interceptor investigation,
dam, levee, and flood control planning and analyses; roadway, bridge, and facility foundations,
designs for residential, commercial ,industrial, and recreational roads.

Landon Engineering and Surveying for Surveying and Mapping. W. Kent J ackson, PE has major
project experience with both design and construction phases of sewer and water systems,
subdivisions, irrigation distribution and drainage systems, bridge, street, and highway design,
contract administration, construction, land and right-of-way surveys. Relevant experience include -
control surveys, design, and construction layout of 15,000 acre irrigation system facility for
Kanawha Water District in Glenn County, California and for similar work for 12 miles of irrigation
distribution systemi facilities for Colusa County Water District in Colusa County, California.

Power Systems Engineering for facility design. Jerry B. Bagley has over 35 years experience in
preparing the design of logic and controls for pump stations, power stations and civil engineering
projects. Relevant experience include designing electrical, control and telemetry system for
Reclamation District 1004’s 360 cfs diversion from Sacramento River and 3 diversions for the
Haypress Hydroelectrical Project, and over 10 additional hydroelectric project and numerous
pumping plants.

End of Section
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Cost
Budget Narrative (See Table 3)

Task 1. Final Design, Permitting, and Bidders® Assistance ($77,650 ( $71,173 plus $6477
overhead))

Subtask 1a Stakeholder Meetings ($18,924 from current BOR/AFRP/CALFED grant, $0 new
proposal)
Work cooperatively with landowners, regulatory agencies, resource agencies and other interested
partners/parties; set up and attend meetings with partners to select options, review recommendations,
and finalize designs for fish passage improvement structures. Hold at least two formal meetings with
stakeholders to review alternatives and select a final design for each of the project components. In
addition to the formal meetings, consultant will hold informal meetings with managers/operators for
each site, regulatory agencies, resource agencies, technical committees and funding entities as required
during the design process.

Deliverable: A summary report of the formal meetings and any subsequent meetings. The report will
document meeting discussions, conclusions and attendance.

Subtask 1b Preliminary Design and Data Collection ($98,964 from current BOR/AFRP/CALFED
grant, $0 proposed)
Perform preliminary engineering services required to provide site characterization, hydraulic analysis,

geotechnical investigations and preliminary engineering in sufficient detail to identify/recommend fish

passage or exclusion and flow control options for all the sites.

Deliverables: A technical report of preliminary engineering analysis for the structures identified in
Task 1. The analysis shall include necessary site characterizations, channel capacities, site elevations,
site location and orientation map, geo-technical data, water use and flow analysis, site development
drawings in one reproducible vellum and 3 blueline copies and a cost analysis for the construction.
The technical report shall be due by September 30, 2000; I original bound copy, 3 bound copies and 1

electronic copy in Microsoft Word 97.

Subtask 1¢ Environmental Review (811,107 from current BOR/AFRP/CALFED grant, $0 proposed)
Perform environmental services required to collect and develop the data for inventory and evaluation of
environmental issues at each proposed construction site in a form suitable for permitting requirements
and CEQA/NEPA compliance.

Deliverable: An environmental review report for each construction site which shall include a
complete list of species present or affected, a list of all CEQA/NEPA issues raised and a list of permits
required. The report shall be due by September 30, 2000, 1 original bound copy, 3 bound copies, and 1
electronic copy in Microsoft Word 97

Subtask 1d Final Design ( $78,932 from current BOR/AFRP/CALFED grant, $31,364 proposed)
The final design will be completed on the alternative(s) selected in Task 1 and 2. The topographic and
geotechnical data collected along with the fish criteria will be utilized in completing the final design
for the selected alternative(s) The plans and specifications for each structure will be produced as
separate documents. These documents will be included in the requests for bids and will allow
construction to be completed under one contract or separately as funding for construction is available.

12
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Table 3. Budget Table for Engineering Design, permitting and Bidders® assistance for White Mallard
Dam and Associated Diversions

N Subject to Overhead ~
Direct ; : ;
: Labor |Salary |Benefits: Travel i Supplies & : Service (O'head] Total
Year Task Hours | $25/hr | 20% ;$0.315/mi| Expendables {Confracts| (9.1%) Cost
i i : ] :
§Subtask 1e I ? $21,015
: ; |
Subtask 1f $7,532
Subtask 1g 34,506
Subtask 1h $6,756
T
Subtotal $71,173] $6,477| $77,650
|Project | !
Management 140| $3,500i $700.  $2,000, $480 $608 $7,288
. z‘
Total Project Cost $3,500; $700 $2,000, $480 $71,173| $7,085! $84,938

. Deliverables: A complete set of plans and specifications including construction bid items, plan _
quantities and construction cost estimates for each structure selected in Task 1 and 2. Final Design will
be due December 31, 2000. The plans shall consist of one 24"x36" vellum reproducible and 3 blueline
copies for each structure. The specifications shall be on 81/2" X 11" bond paper, double-sided copy in
an unbound format, 3 bound copies, and 1 electronic copy in Microsoft Word 97.

Subtask 1e NEPA/CEQA Documentation and Permitting ($21,015 proposed)
Complete NEPA/CEQA documentation, develop list of requited permits, prepare and submit permit
applications for construction of the project to all applicable agencies and respond to normal agency
comments. The Consultant will pay the requested permit processing fees to the agencies.
Deliverable: A report summarizing the preliminary environmental findings at each site will be
provided. The Draft and Final Initial Study / Environmental Assessment (IS/EA) documents, and
ND/FONSI, will be submitted to the client and necessary reviewing agencies. Record of permit
applications and comments. Report due by December 31, 2000

Subtask 1f Bidders Assistance (37,532 proposed)

Assist in preparing bid packages, organizing pre-bid conference and site inspections, responding to

contractors questions, requesting and reviewing bids for construction of the listed fisheries upgrades.
Deliverable: Fixed bids for construction of all identified sites.

Subtask 1g Right of Access ($4,506 new proposed)
Provide right of access letter signed by all affected landowners.

Deliverables: A signed access letter from each of the affected landowners at each of the Project sites
received prior to beginning construction work on the sites.

13



Subtask 1h Project Management ($6,756 proposed)

General responsibilities include coordination of tasks above with CWA, landowners, permitting
agencies and funding agencies. Specific responsibilities include tracking budget expenditures,
producing narratives accomplishments with monthly billings and distributing meeting minutes and
deliverables under all other subtasks..

Project Management, Coordination, and Facilitation ($7,288 ($6,680 plus $608 overhead)

CWA is the project manager for the White Mallard Dam and Associated Diversions pI‘OjeCt Specific

subtasks include:

* Ensure stakeholder involvement in the decision-making process via coordination and facilitation of
meetings with the stakeholders, DWR, CDFG, NMFS;

* Hire consultants and contractors to complete the project design, permitting, bidders’ assistance for
the project;

* Coordinate reimbursement for work completed with funding agencies and service providers;

* Develop access and operations agreements among the stakeholders;

* Provide interim and final reports to the stakeholders and funding agencies on the project.

A CWA staff person will manage the project at varying degrees of intensity over the life of the project.
The project coordinator will plan, schedule, over-see, and document all project activities, including
contract services support and oversight. The coordinator will also guarantee the preparation of all
communications, reports, and deliverables for the project. Direct labor hours required during Year 1 are
estimated at 140 at a rate of $25/hr., benefits at 20%, travel at $0.315 / mile, and $480 in office
supplies, meeting support matenals and field protecuve equipment. Year 1 total, mcludmg overhead
for this task is $7,288. :

Cost-Sharing

Table 4 summarizes previous and current efforts at planning fish passage improvements to the White
Mallard Dam, associated diversions, and other sites within the Lower Butte Creek Project area. This
basin-wide effort enjoys broad-based support within stakeholder groups and agencies. Future cost-
sharing is anticipated from California Department of Water Resources, Environmental Protection
Agency, California Wildlife Conservation Board, private foundations, and the landowners and districts
themselves.

14



Table 4. Cost-share components of the Lower Butte Creek Project and White Mallard Dam and

Associated Diversions

Acronyms

Project Component Date Funding Source Amount
Phase I--Existing conditions April 1997 to | AFRP $364,000
investigations & aliernatives analysis Sept 1999 Tracy Mitigation
Phase II--Engineering Design and Oct 1999t0 | AFRP, BOR Tracy $1,796,400
Permitting/Cooperative Agreements June 2001 Mitigation, CALFED
Phase III—Construction & Monitoring

Bifurcation Structure, Phase 1 | Oct 1998 to | AFRP, USFWS-Sac. $1,067,000

Jan 2000 National NWRC

Drumbeller Slough Exclusion Barrier | Oct 1998 to | AFRP $200,000
Jan 2000

White Mallard Dam and Associated | Feb. 2001 to | Grant Request $84,938
Diversions Dec 2003

Total Cost $3,512,338

Partner Contributions $3,427,400

Grant Request $84,938

AFRP- Anadromous Fish Restoration Program (Central Valley Project Improvement Act)

BOR — Bureau of Reclamation

USFWS — Sacramento National Wildlife Refuge-1997 Emergency Flood Supplemental

CALFED - California-Federal Bay/Delta Program-Directed Action “Habitat Restoration in

Floodplains and Marshes” category.

Tracy Mitigation — California Water Project Mitigation Fund

End of Section
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Local Involvement
California Waterfowl Association, the Nature Conservancy, Ducks Unlimited, the Butte Sink
Waterfowl Association, Foraker Properties, and Reclamation District 1004, and the White Mallard
Duck Club have worked closely together over the past three years in planning the upgrade of these
structures with local, state and federal resource agencies. These entities have attended numerous
meetings with consultants to determine fish passage and water management needs and problems.
Local support for the completion of this phase of the project is extremely high because it will allow
stakeholders and regulators to prioritize funding for construction based on known costs and predicted
benefits for each dam or diversion.

Compliance with Standard Terms and Conditions
The applicant has reviewed and understands the standard terms contained in Attachments D (State) and
E (Federal) that were included in the ERP 2001 Proposal Solicitation Package and agrees to comply
with these state and federal standard terms.

Literature Cited
Campbell, E. A., and P. B. Moyle. 1990. Historical and recent population of spring-run chinook
salmon in California. Pages 155-216 in: Proceedings, 1990 Northeast Pacific Chinook and
Coho Salmon Workshop.

CDFG (California Department of Fish and Game). 1993. Restoring Central Valfey Streams: aplan for
action. Inland Fisheries Division Sacramento.

CDFG (California Department of Fish and Game). 1998. A status review of the spring-run chinook
salmon in the Sacramento River drainage. Candidate species status report 98-01.

JSA (Jones and Stokes Associates, Inc). 1998. Lower Butte Creek Project final project report. June 30,
1998 (JSA 97-248). Sacramento, Calif. Prepared for the Nature Conservancy, Sacramento,
Calif.

USFWS (U.S. Fish and Wildlife Service). 1997. Revised draft restoration plan for the anadromous
fish restoration program. May 30, 1997. Prepared for the Secretary of the Interior by the U.S.
Fish and Wildlife Service with assistance from the Anadromous Fish Restoration Program Core
Group. Stockton Calif.

USFWS (U.S. Fish and Wildlife Service). 2000. Draft Programmatic Environmental Assessment for
Anadromous Fish Restoration Actions in the Butte Creek Watershed. Prepared for the
Sacramento-San Joaquin Estuary Fishery Resource Office, U.S. Fish and Wildlife Service.
Stockton, Calif. by the Sacramento Fish and Wildlife Office. U.S. Fish and Wildlife Service.
Sacramento, Calif. '
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Threshold Requirements
(Follow this page in this order)

Letters of Notification
Environmental Compliance Checklist
Land Use Check List
Nondiscrimination Compliance
Standard Form 424
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Conserving California’s waterfowl, wetlands, and waterfowling heritage.

Robert Capriola

Assistant Director, Wetlands Department
California Waterfowl Association

132-B N. Ennight St.

Willows, CA 95988

(330) 934-9182

David Kelley

Colusa County Planning Director
220 12" ST.

Colusa, CA 95932

May 13, 2000
Dear Mr. Kelley,

I have enclosed copies of two proposals our organization is submitting to CALFED under the May proposal
solicitation. The projects include upgrading the Butte Creek/Sanborn Slough Bifurcation Structure and
completing design, permitting and bidder’s assistance for the White Mallard Dam and Associated
Diversions. The Bifurcation project will complete a structure that was partially built during 1999 with
flood appropriations from the Sacramento National Wildlife Refuge. Since the project straddles Butte
Creek, Butte County has also been notified. The engineering studies and permits will allow improvements
to diversion structures to improve fish passage for lands west of Butte Creek near the Butte Sink. T have
also sent a similar package to Colusa County Planning Division

Please feel free to call me if you have any questions about the project. I can also be reached via e-mail:
robcap@inreach.com.

Sincerely,

Robert Caprid

California
Waterfowl
Association

4630 Northgate Blvd.
Suite 150
Sacramento, CA 95834

TEL: {916) 648-1406
FAX: (916) 648-1665



Conserving California’s waterfowl, wetlands, and waterfowling heritage,

Robert Capriola

Assistant Director. Wetlands Department
California Waterfowl Association

132-B N. Enright St.

Willows. CA 95938

(530) 934-9182

Cathleen Moran

Colusa County Clerk 1o the Board of Supervisors
346 Jay St.

Colusa, CA 95932

May 13, 2000
Dear Ms. Moran,

I have enclosed a copy of two proposals our organization is making to CALFED under the May proposal
solicitation. The projects include upgrading the Butte Creek/Sanborn Slough Bifurcation Structure and
completing design, permitting and bidder’s assistance for the White Mallard Dam and Associated
Diversions. The Bifurcation project will complete a structure that was partially built during 1999 with
flood appropriations from the Sacramento National Wildlife Refuge. Since the project straddles Butte
Creek, Butte County bas also been notified. The engineering studies and permits will allow improvements
to diversion structures to improve fish passage for lands west of Butte Creek near the Butte Sink. I have
also sent a similar package to Colusa County Planning Division

Please feel free to call me if you have any questions about the project. Ican also be reached via e-mail:

robcap@inreach.cont.

Sincerely,

Robert Capﬂw

California
Waterfowl
Association

4630 Northgate Bivd,
Suite 150
Sacramento, CA 95834

TEL: (916) 648-1406
FAX: (916) 648-1665



Conserving California’s waterfowl, wetlonds, and waterfowling heritage.

Robert Capriola

Assistant Director. Wetlands Department
California Waterfowl Association

132-B N. Enright St.

Willows. CA 95988

(330) 9349182

Marion Reeves

Butte County Clerk to the Board of Supervisors
25 County Center Drive

Oroville, CA 95965

May 13, 2000
Dear Ms. Reeves,

I'have enclosed a copy of a proposal our organization is making to CALFED for upgrading the Butte

Creek/Sanbom Slough Bifurcation Structure. The project will complete 2 structure that was partially built

during 1999 with flood appropriations from the Sacramento National Wildlife Refuge. Since the project

straddles Butte Creek, Colusa County has also been notified. 1 have also sent a similar package to Tom
- Parillo in the Butte County Planning Division. : ' '

Please feel free to call me if you have any questions about the project. Ican also be reached via e-mail:

S e ot T T e e
LML L AL ik, el A Ll

Sincerely,

Robert Capriol

California
Waterfowl
Association

4630 Northgate Blvd.
Suite 150
Sacramento, CA 95834

TEL: (916) 648-1406
FAX: (916) 648-1665



Conserving California’s waterfowl, wetlands, and waterfowling heritage.

Robert Capriola

Assistant Director. Wetlands Department
California Waterfowl Association

132-B N. Enright St.

Willows, CA 95988

(530) 934-9182

Tom Parillo

Planning Division
Butte County

7 County Center Drive
Oroville, CA 95963

May 13, 2000
Dear Mr, Parillo.

[ have enclosed a copy of a proposal our organization is making to CALFED for upgrading the Butte
Creek/Sanborm Slough Bifurcation Structure. The project will complete a structure that was partially built
during 1999 with flood appropriations from the Sacramento National Wildlife Refuge. Since the project
straddles Butte Creek, Colusa County has also been notified. [ have also sent a similar package to the Butte
County Clerk for the Board of Supervisors. '

Please feel free to call me if you have any questions about the project. I can also be reached via e-mail:
robcapuzitmreach.com.

Sincerely,

obert Capriol

California
Waterfowl
Association

4630 Northgate Blvd,
Suite 150
Sacrarmento, CA 95834

TEL: (916) 648-1406
FAX: (916) 648-1665



Environmental Compliance Checklist

All applicants must fill out this Environmental Compliance Checklisi. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these questions and
include them with the application will result in the application being considered nonresponsive and not
considered for funding.

1. Do any of the actions included in the proposal require compliance with either the Califernia Environmental Q uality Act
(CEQA), the National Environmental Policy Act (NEPA), or both?
X

YES . NO

2. If you answered yes to # 1, identify the lead governmental agency for CEQ A/NEPA compliance.

Lead Agency

3. If you answered no to # 1, explain why CEQ A/NEPA compliance is not required for the actions in the proposal.

Actions in the proposal include site surveying and design work for fish ladders and
screens. rNo permits that would trigger CEQA or NEPA compliance are required for this
work. Full CEQA and NEQA documentation and permits would be required_for construction.

4. If CEQA/NEPA compliance is required, describe how the project will comply with either or both of these laws.
Describe where the project is in the compliance process and the expected date of completion.

5. Wil the applicant require access across public or private property that the applicant dees not own to accomplish the
activities in the proposal?

3
YES NO

If yes, the applicant must attach written permission for access from the relevant property owner(s). Failure to include
written permission for access may result in disqualification of the proposal during the review process, Research and

monitoring field projects for which specific field locations have not been identified will be required to provide aecess
needs and permission for access with 30 days of notification of approval. ‘



6.  Please indicate what permits or other approvals may be required for the activities contained in your proposal. Check
all boxes that apply.

LOCAL
Conditional use permit
Variance
Subdivision Map Act approval
Grading permit -
General plan amendment
Specific plan approval
Remne _
Williamson Act Contract
cancellation
Other
(please specify)
None required

STATE
CESA Compliance ‘ o (CDFG)
Streambed alteration permit (CDFG)
CWA § 401 certification _ (RWQCB)
Coastal development permit —_ {Coastal Commission/BCDC)
Reciamation Board approval
Notification (DPC, BCDC)
Other

(please specify)
None required x

FEDERAL
ESA Consultation —.  (USFWS)
Rivers & Harbors Act permit (ACOE)
CWA § 404 permit (ACOE)
Other
{please specify)
None required

|

DPC = Delta Protection Commission

CWA = Clean Water Act ESA = Endangered Species Act

CESA = Califhmia Endangered Species Act CDFG = Califomia Department of Fish and Garne
USFWS = U.S: Fish and Wildli Service RWQCB = Regional Water Quality Control Board
ACOE =118, Amy Cops of Engineers ‘ BCDC= Bay Conservation and Development Comm.



Land Use Checklist

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the
following questions to be responsive and to be considered for funding Failure to answer these guesrions and
include them with the application will result in the application being considered nonresponsive and not

considered for funding.

Dg the actions in the proposal involve physical changes to the land(i.e. grading, planting vegetation, or breeching levees)
or restrictions in land use (i.e. conservation easement or placement of land in a wildlife refuge)?

X
YES NO

If NO to # 1, explain what type of actions are involved in the proposal (i.e., research only, planning only).

Actions included fn the proposal are for site surveying and design only.
If YES to # 1, what is the proposed land use change or restriction under the proposal?

I YES to # 1, is the land currently under a Williamson Act contract?
YES NO
If YES to # 1, answer the following:

Current land use
Current mning
Current general plan designation

If YES to #1, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the
Department of Conservation Important Farmland Maps?

YES NO DON’T KNOW

If YES to # 1, how many acres of land will be subject to physical change or land use restrictions under the proposal?
If YES to # 1, is the property currently being cornmercially farmed or grazd?

YES . NO

If YES to #8, what are the number of employees/acre
the total number of employees




10.

11.

12,

13.

14,

15.

16.

Will the applicant acquire any interest in land under the proposal (fee title or a conservation easement)?

_ , X
YES NO

What entitv/organiztion will hold the interest? ___N/a

If YES to # 10, answer the following:

Total number of acres to be acquired under proposal
Number of acres to be acquired in fee
Number of acres to be subject to conservation easement

For all proposals involving physical changes to the land or restriction in land use, describe what entity or organiation
will:

mariage the property

provide operations and maintenance services

conduct monitoring

For land acquisitions (fee title or easements), will existing water rights also he acquired?

YES . _ . ~ NO
Does the applicant propose any modifica.tions to the water right or change in the delivery of the water?

— X
YES NO

If YES to # 15, describe




STATE OF CALIFORNA
N(N“[”SK:FHHHH“IVTK)BICﬂQhﬂPllAhﬂ:ElsTufrElﬂEhrf
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coupAY N California Yaterfowl Association

The company named above (hereinafter referred to as "prospective contractor") hereby certifies, unless
specifically exempted, compliance with Government Code Section 12990 (a-f) and California Code of

agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status, denial of family and medical care leave
and dental of pregnancy disability leave. |

CERTIFICATION

I, the official named below, hereby swear that I am duly authorized to legally bind the prospective
contractor to the above described certification. I am fully aware that this certification, executed on the
date and in the county below, is made under penalty of perjury under the laws of the State of California.

FICIAL'S NAME
M. Robert McLandress, PhD,
E EXECUTED . EXECUTED IN THE COUNTY OF e
5-12-00 Sacramento
YSPECTIVE CONTRACTOR'S SIGNA . 7 A
27 0T 2/ [
. ™ president

‘SPECTIVE CONTRACTOR'S LEGAL BUSINESS NAME _ . ..
California Waterfowl Association




APPLICATION FOR

OMB Approval No. 0348-0043

FEDEBAL ASSISTANCE 2. DATE SUBMITTED Applicant Identifier

. May 15, 2000
§1. TYPE OF SUBMISSION: 3. DATE RECEIVED BY STATE State Application [dentifier
i Application reapplication Not Appicable {NA) NA

Construction onstruction 4. DATE RECEIVED BY FEDERAL AGENCY Federal ldentifier

i [X] Non-Construction NAnon-Construction NA NA
:5. APPLICANT INFORMATION
|Legal Name: QOrganizational Unit:
: California Waterfowd Association NA
Address (give city, county, Stale, and zip code): Name and ielephone number of parson to be contacted on matters involving

4630 Northgate Bivd. Suite 150
‘Sacramento, CA 95834

this application (give area code}

Reobert Capricla (530) 834-9182

‘6. EMPLOYER IDENTIFICATION NUMBER (EING:

9 4] [1]1]ale[57714

8. TYPE OF APPLICATION:

New [ | Continuation 7] Revision
If Revision, enter appropriate letter(s) in box{es) D D
A. Increase Award B. Decrease Award C. Increase Duration

D. Decrease Duration  Otherfspecify):

7. TYPE OF APPLICANT: (enter appropriate Jetter in box)

A. State H. Independent School Dist. —

B. County . State Controlled Institution of Higher Learning
C. Municipal J. Private University

D. Township K. Indian Tribe -

E. Interstate L. Individual

F. Intermunicipal M. Profit Organization .
G. Special District  N. Other (Specify) NON-profit org.

9. NAME OF FEDERAL AGENCY:

'10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

HEC N
! TITLE:

:12. AREAS AFFECTED BY PROJECT (Cities, Counties, States, ete.):

' Colusa Colusa County, California

11. DESCRIPTIVE TITLE OF APPLICANT'S PROJECT:
Engineering Design, Permitting, and Bidders
assistance for the White Mallard Dam and
Associated Dwersuons

13. PROPOSED PROJECT 14. CONGRESSIONAL DISTRICTS OF:
NA Congressional District #3
Start Date Ending Date  |a. Applicant b. Project
NA NA NA (See Above)
15. ESTIMATED FUNDING: 16. 1S APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE
‘ ORDER 12372 PROCESS?
a. Federal $ w0
84,938 a. YES. THIS PREAPPLICATION/APPLICATION WAS MADE
b. Applicant $ L AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
PROCESS FOR REVIEW ON: :
¢. State $ o6
DATE
d. Locatl $ w
b. No. ¥ PROGRAM IS NOT COVERED BY E. O. 12372
e, Other $ 50 ] OR PROGRAM HAS NOT BEEN SELECTED BY STATE
FOR REVIEW
f. Program Income $ .
17. 1S THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?
g. TOTAL . $ 2 A Yo " ;
84,938.00 Yes If "Yes," attach an explanation. No

18. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT, THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE

ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED,

a. Type Name of Authorized Representative b. Title

M. Robert McLandress President

c. Telephone Number

(916) 648-1406

A LA I M

e. Date Slgn
/a? /5*13

Previous Edition Usable

s{andardfﬁorm 424 (Rev. 7-97)
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, OMB Approval No. 0348-0040
ASSURANCES - NON-CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this coliection of information, including suggestions for

reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE: Cerein of these assurances may not be applicable to your project or program. i you have guestions, please contact the
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. If such

As the duly authorized representative of the applicant, | certify that the applicant:

1.

2. Wil give the awarding agency, the Comptroller General abuse; (f) the Comprehensive Alcohol Abuse and
of the United States and, if appropriate, the State, Aicoholism Prevention, Treatment and Rehabilitation
through any authorized representative, access to and Act of 1970 (P.L. 91-816), as amended, relating to
the right to examine all records, books, papers, or nondiscrimination on the basis of alcohol abuse or
documents related to the award; and will establish a alcoholism; (g) §§523 and 527 of the Public Health
proper accounting system in accordance with generally Service Act of 1912 (42 U.S.C. §5§290 dd-3 and 290 ee
accepted accounting standards or agency directives. - 3), as amended, relating to confidentiality of alcohol

and drug abuse patient records; (h) Title VIl of the

3. Will establish safeguards to prohibit employees from Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as
using their positions for a purpose that constitutes or amended, relating to nondiscrimination in the sale,
presents the appearance of personal or organizational rental or financing of housing; (i) any other
conflict of interest, or personal gain., - nondiscrimination -provisions. in' the specific,statdtefs)_

e . R . L under which application for Federal assistance is being .

4. Will initiate and complete the work within the applicable made; and, () the requirements of any other
time frame after receipt of approval of the awarding nondiscrimination statute(s) which may apply to the
agency. appiication.

5. Wil comply with the intergovernmental Personnel Act of Will comply, or has aiready complied, with the
1970 (42 U.S.C. §§4728-4763) relating to prescribed requirements of Titles Il and 1li of the Uniform
standards for merit systems for programs funded under Relocation Assistance and Real Property Acquisition
one of the 19 statutes or regulations specified in Policies Act of 1970 (P.L. 91-646) which provide for
Appendix A of OPM's Standards for a Merit System of fair and equitable treatment of persons displaced or
Personnel Administration (5 C.F.R. 200, Subpart F). whose property is acquired as a result of Federal or

federally-assisted programs. These requirements apply

6. Will comply with all. Federal statutes relating to ‘to all interests in real property acquired for project

is the case, you will be notified.

Has the legal authority to apply for Federal assistance
and the institutional, managerial and financial capability
{(including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and completion of the project described in this
application.

nondiscrimination. These include but are not limited to:

~ (a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352)

which prohibits discrimination on the basis of race, color
or national origin; (b) Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681-
1683, and 1685-1686), which prohibits discrimination on
the basis of sex; {¢) Section 504 of the Rehabilitation

Jrevious Edition Usable

Authorized for Local Reproduction

Act of 1973, as amended (29 U.S.C. §794), which
prohibits discrimination on the basis of handicaps; (d)
the Age Discrimination Act of 1975, as amended (42
U.S.C. §§6101-6107), which prohibits discrimination
on the basis of age; (e} the Drug Abuse Office and
Treatment Act of 1972 (P.L. 92-255), as amended,
relating to nondiscrimination on the basis of drug

purposes regardiess of Federal paricipation  in
purchases. :

Will comply, as applicable, with provisions of the
Hatch Act (5 U.S.C. §§1501-1508 and 7324-7328)
which limit the political activities of employees whose
principal employment activities are funded in whole or
in part with Federal funds. .

Standard Form 424B (Rev. 7-97)
Prescribed by OMB Circular A-102




9.

10.

11.

Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act
(40 U.S.C. §276c and 18 U.5.C. §874), and the Coniract
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333), regarding labor standards for federally-assisted
construction subagreements.

Will comply, if applicable, with flood insurance purchase
requirements of Section 102(a) of the Flood Disaster
Protection Act of 1973 (P.L. 93-234) which requires
recipients in a special flood hazard area to participate in the
program and to purchase flood insurance if the total cost of
insurable construction and acquisition is $10,000 or more.

Will comply with environmentai standards which may be
prescribed pursuant to the following: (a) institution of
environmental quality control measures under the National
Environmentaf Policy Act of 1969 (P.L. 91-190) and
Executive Order (EO} 11514; (b) notification of violating
facilities pursuant to EQ 11738; (c) protection of wetlands
pursuant to EQ 11990; (d) evaluation of flood hazards in
floodplains in accordance with EQO 11988; (e) assurance of
project consistency with the approved State management
program developed under the Coastal Zone Management
Act of 1972 (16 U.8.C. §§1451 et seq.); (f) conformity of
Federal actions to State (Clean Air) Implementation Plans
under Section 178(c) of the Clean Air Act of 1955, as

‘amended (42 U.S.C. §§7401 et seq.); (g) protection of

underground sources of drinking water under the Safe
Drinking Water Act of 1974, as amended (P.L. 93-523);
and, (h) protection of endangered species under the
Endangered Species Act of 1973, as amended (P.L. 93-
205).

12.

13.

4.

15.

16.

17,

18.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.5.C. §§1271 et seq.) related to protecting
components or potential components of the national
wild and sc¢enic rivers system,

Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1866, as amended (16 U.S.C. §470), EO 11593
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 (18 U.S.C. §8469a-1 et seq.).

Will comply with P.L. 93-348 regarding the protection of
human subjects involved in research, development, and
related activities supported by this award of assistance.

Will comply with the Laboratory Animal Welfare Act of
1966 (P.L. 89-544, as amended, 7 U.8.C. §§2131 et
seq.) pertaining to the care, handling, and treatment of
warm blooded animals held fer research, teaching, or
other activities supported by this award of assistance.

Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

Will cause to be performed the required financial and
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations."

Will comply with all applicable requirements of all other
Federal laws, executive orders, regulaticns, and policies
governing this program.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

2 BL ALl

TITLE

President, California Waterfow! Assn.

APPLICANT ORGANIZATION
California Waterfow!l Association

DATE SUBMITTED
5-13-00

Standard Form 424B {Rev, 7-97) Back



APPENDIX

Summary of Efforts to Date
Access Agreement



SUMMARY OF EFFORTS TO DATE: LOWER BUTTE CREEK PROJECT

GOAL:" The Lower Butte Creek Project is a stakeholder-driven, grassroots effort that has focused on
developing mutually beneficial and acceptable alternatives to improve fish passage while maintaining the
viability of agriculture, seasonal wetlands and other habitats. Butte Creek has one of the largest runs of
spring-run chinook in the Central Valley, as well as fall-run chinook and steelhead. Butte creek also
supplies water to thousands of acres of agricultural lands and managed wetlands that greatly benefit
resident and migratory wildlife including vast numbers of waterfowl, shorebirds, and neotropical
songbirds. Significant wetland habitats within the project area include over 20,000 acres of privately
managed riparian wetlands in the Butte Sink Wildlife Management Area. The U.S. Fish and Wildlife
Service also manages the Butte Sink National Wildlife Refuge and Sutter National Wildlife Refuge
using Butte Creek water. Improvements to fish passage in the upper watershed have already been
accomplished at sites between Chico, California and the Butte Sink. A number of studies and planning
have identified significant barriers to fish passage in the lower reaches of the creek, including the Butte
Creek/ Sanbom Slough Bifurction Structure, White Mallard Dam and 11 other major diversion
structures. The proposed project will replace these structures with modern structures that include fish
ladders for adult passage and screens to prevent juvenile salmonids from being entrained in pumps and
agricultural fields. These structures are essential for maintaining managed wetlands and flooded
agricultural habitats required by the large numbers of wintering waterfowl and shorebirds that inhabit
the Butte Sink and associated areas.

PROJECT AREA: Butte Creek from the Gridley-Cotusa Highway on the north to Verona, near the
confluence of the Feather and Sacramento Rivers on the South.

PHASE I Existing Conditions Report September 1997 through June 1998:

* Initiated by: The Nature Conservancy and California Waterfow! Association

* Funded by: California Department of Fish and Game and US Fish and Wildiife Service Anadromous
Fish Restoration Program.

e Consultant: Jones and Stokes Associates.

Accomplishmenits:

» Developed stakeholder groups to guide the process

Gathered information on existing conditions

Developed draft alternatives for improving fish passage and water delivery
Developed evaluation considerations for choosing alternatives

Published Final Project Report June 30, 1998

PHASE 1b Alternatives Analysis September 1997 through October, 1999.
¢ Funded by: Anadromous Fish Restoration Program.

¢ Administered by: California Waterfowl Association.

¢ Consultants: Ducks Unlimited and Jones and Stokes Associates.

Accomplishments: Refined project alternatives for the Jfollowing areas:

¢ Butte Creek and Sanborn Slough channel cross-section and capacity analysis

* Evaluation of fish passage conditions in the Butte Sink '

* Evaluation of alternative Butte Creek water diversion sites and conveyance routes for Butte Sink



west of Butte Creek.

Butte Slough Outfall gates analysis

Analysis of water control structures at the east-west diversion weir and weir 5

Analysis of Sutter Bypass/West borrow canal below weir 5

Assessment of water use, seasonal demands, timing a, and management in the east-side Sutter
Bypass

Butte Creek/Sanborn Slough Bifurcation Upgrade Project, October, 1998 to December 2000

¢ First fish passage improvement project to be funded and implemented in the Lower Butte Creek
Project area.

Initial funding of $1 million through the Sacramento National Wildlife Refuge

Administered by California Waterfowl Association

Fish ladder and control structures completed December 1, 1999. .
High-flow spillway, power controls, and remote sensing to be constructed in year 2001, pending
funding of $1,000,000 additional cost.

Phase 2 Engineering and Permitting September 1999 through May, 2001

* [Engineering design and permitting on preferred structural alternatives.

Funded by: CALFED, US Bureau of Reclamation, Anadromous Fish Restoration Program

Administered by: Ducks Unlimited

Consultants: California Waterfowl Association, Jones and Stokes Associates, Montgomery Watson,
Ensign and Buckley, Borcalli and Associates, additional consulting engineeﬁng firms.

Structures to be included:

North and End Weirs on the Wild Goose Club

White Mallard Dam and associated diversions

Morton/Mile Canal’Field and Tule Weir Complex

Driver's Cut Qutfall

Colusa Shooting/Tarke Weir Qutfail

East/West Diversion Weir

Weirs 5, 3, and 1 in the Sutter Bypass

Lift Pumps/Diversions on Butte Creek/Butte Slough/Sutter Bypass

Cooperative Management Agreement-Butte Sink January, 2000 through May, 2001

* Phase 1b analysis of fish passage in Butte Sink identifies Butte Sink as valuable rearing habitat for
juvenile salmonids.

» CALFED funded pian for cooperative management to benefit fish passage to be completed June,
2001 .

» This agreement between the wetland operators in the Butte Sink will ensure that the system is
operated to maximize the benefits to fish and wetland dependent wildlife.

Phase 3 Construction

» Drumbheller Slough Exclusion Structure funded by AFRP through CWA. To be constructed in
‘summer, 2000 by Ensign and Buckley, Consulting Engineers.



CALIFORNIA WATERFOWL ASSOCIATION

SITE SPECIFIC AGREEMENT

FORAKER PUMPS
SURVEY, DESIGN AND PERMITTING

This Agreement is effective this Thirtieth day of April, 2000 between California Waterfow]
Association. (hereinafter “CWA™) and Eric A. Foraker, as agent for Mary Suzanne Foraker and
the Henria P. Compton Trust (hereinafter "Cooperator™).

PURPOSE, CWA has entered into an agreement with the Ducks Unlimited, U.S, Department of
Interior, Burean of Reclamation (“BOR™) for the purpose of improving fish passage throughout
the Lower Butte Creek region of the Sacramento Valley of Northern California which agreement
is attached as Exhibit A of this Agreement. |

WHEREAS, CWA and Cooperator have entered into this Agreement to complete the survey and
design and permitting for the development of fish passage improvements to the pumps on
Foraker lands (hereinafter “Site”).

NOW, THEREFORE, in consideration of the above premises and other terms and conditions
listed herein, CWA and Cooperator agree to undertake the survey, design, and permitting of the
Project on the Site as follows: ' ' '

1. CWA agrees to be responsible for one-hundred percent ( 100%) of actual costs incurred in the
survey, design, and permitting for the development of the Site in accordance with Exhibit B.
Cooperator shall have no financial obligations relating to these activities.

2. CWA agrees to provide all reasonable and necessary services to ensure the timely completion
. of the survey, design, and permitting for the development of the Site.

3. a. CWA appoints Robert Capriola as its Project Officer.
b.  Cooperator appoints Randy Johnson as its Project Officer.
The parties may change their respective Project Officer at any time by providing the other
with the name of their new Project Officer.

4. At Cooperator's request, CWA agrees to work with Cooperator in an inspection of the survey
and design work prior to Cooperator's approval of Project in order to determine whether
CWA has satisfactorily completed the survey and design for development of the Site as
identified and described in Exhibit C.

5. CWA and the Cooperator agree to freely exchaﬁge Project information and to review, study,
and consider modifications to the design of the Site pursuant to the terms of this Agreement.

6. CWA warrants that appropriations sufficient for the completion of the survey and design for
the development of the Site have been administratively allocated CWA and the Cooperator
agree that this Agreement shall not be construed as binding CWA to expend in any one fiscal
year any sum in excess of authorized appropriations administratively allocated for the
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purpose of this Agreement for that fiscal year, or to involve CWA in any contract or other
obligation, other than this Agreement, for further expenditure of money in excess of such
appropriations or allocations.

7. Period of Performance on this Agreement will end on June 30,2001. CWA and the
Cooperator agree that either party may terminate this Agreement by providing thirty (30)
days written notice thereof to the other party.

8. The Cooperator agrees to permit CWA, Ducks Unlimited, U.S. Fish and Wildlife Service,
National Marine Fisheries Service, California Department of Fish and Game, and the
California Department of Water Resources ingress to and egress from the project areas.
Right of entry for such purposes will require Cooperator’s prior consent.

9. To recognize the cooperative nature of the Project, any oral or written communications
related to the project will acknowledge all parties’ contributions to the project.

10. During the project, CWA will provide Cooperator with a monthly progress report. At the Mﬁ ’M
completion of the survey, desigr, and permitting phases, CWA will provide to Cooperator a
complete document set, including but not limited to correspondence, survey maps, ¥ s NotLS ,
memorandums, design and permit applications, approved permits and final reports.

Mary Suzanne Foraker and the

‘Henria P. Compton Trust - CALIFORNIA WATERFOWL ASSN.
Yoo v AT Wk sl
* /Date M. Robert McLandress 7 Date

TITLE: President
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